
WTI 1-05 Key Planning Dates 
 
25-27 May  Operations, Logistics and Embarkation Planning Conference  
7-9 Jun  IMRL Conference 
6-9 Jul  First Freeze 
26-28 Jul  T/O Conference (Change) 
4 Aug   PWTI Nominations Due (Change) 
9 Aug   PWTI Waiver Requests Due 
9-13 Aug  Second Freeze 
13 Aug  Station Planning Conference 
16-17 Aug  Comm Conference 
31 Aug   Key Logistic Personnel Arrive 
2-11 Sep  Third Freeze 
11 Sep   PWTI Check-in (1500-1800) 
12 Sep-23 Oct WTI 1-05 Course 
14 Sep  Key Aviation Supply and Maintenance Personnel Arrive 
16-18 Sep  Aviation Supply/Maintenance Main Body Arrives 
20-21 Sep   WTI Aircraft Arrive 
21 Sep  TAC Support/FCF/Augment Instructors/ODO/ASO Check-in 
23 Sep  Flight Ops Begin (FCF) 
27 Sep  ABOC Student Check-in (0730) 
28 Sep-23 Oct ABOC Course 
28 Sep  WTI Flight Ops Begin (D-Day)  
Cancelled  SWO Student Check-in (0700) (Change) 
Cancelled  SWO Course (Change) 
15 Oct   Retrograde Conference 
23 Oct   WTI Graduation (1700) 
24 Oct   Check-out (0700-1200) 
25-29 Oct  Release of WTI Personnel &Equipment/ Aircraft Fly-away 
5 Nov   Release Facilities to MCAS Yuma 
 
For more details reference the WTI 1-05 milestones. 
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